U. S. ENVIRONMENTAL PROTECTION AGENCY

o POLLUTION REPORT
L HEADING
Date: May 1, 2000
Subject: Monroe Township Groundwater Contamination Site, Williamstown,
Gloucester County, New Jersey
From: Chaitanya Agnihotri, On-Scene Coordinator /fy%ﬂfvj*/‘”

James S. Haklar, On-Scene Coordinator
Removal Action Branch

To: R. Salkie, EPA J. Rotola, EPA, 2ERRD-RAB
T. Johnson, 5202G R. Cahill, 2CD-PAT
B. Dease, 2ERRD-RAB T. Riverso, 20PM-GCMB
B. Bellow, 2CD K. Guarino, 2CID
P. Seppi, 2CD - D. Karlen, 20RC-NJSFB
G. Lipsius, NJDEP W. Andrews, 2DEFP-WPB
D. Durack, 2DECA-WCB R. Byrnes, EPA, 20IG
G. Zachos, EPA 2ERRD J. Smolenski, NJDEP
o A. Block, ATSDR D. Sweeny, NJDEP
A. Raddant, DOI G. Vandeberg, NOAA
W. Atkinson, GCHD M. Duffy, Township of Monroe
START

POLREP NO. 1: (REVISED) - (Initial - covers period from 9/16/99 - 11/26/99).
The previous POLREP NO. 1, issued on December 6, 1999, had incorrect dates
for the period (9/16/98 - 11/26/98). The dates have been corrected.

IL. BACKGROUND

Site No.:

Delivery Order Number:
Response Authority:
NPL Status:

CERCLIS Number:
Action Memo Status:
Start Date:
Demobilization Date:
Completion Date:
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003 (ERRS Contract No. 68-52-99-07)
CERCLA

Non-NPL

NJID98079699

Action Memo approved December 6, 1999

September 21, 1999
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II. RESPONSE INFORMATION o

A.

Incident Category

CERCLA incident category: Area-Wide Groundwater Contamination

- Site Descrinti

I Site Locatioﬁ

The Site is located in the town of Williamstown, in the Township of Monroe, and
consists of properties which use private wells as a source of potable water. The
affected properties are located in three areas identified as the Winslow Road Area
(including propg‘ties on Winslow Road and Maple Street); the Tuckahoe Road
Area (consisting of properties on Tuckahoe Road, Sykes Lane and Glassboro
Road) and the Black Horse Pike Area (including properties on Black Horse Pike).

s Description of Threat

EPA became aware of groi:ndwater contamination of private wells in Monroe
Township while evaliating igroundwater contamination associated with the
Townshipfs'municibai‘:‘l'pp'ly;wells. During EPA’s evaluaiinn:ofithese municipal
wells, the Agency obtained :zroundwater sampling data from tfieiGloucester
County Health Department (GCHD), which indicated that certain private wells in
the Township were contaminated with PCE. In addition, based on discussions
with the New Jersey Department of Environmental Protection (NJDEP) and the
U.S. Geological Survey (USGS), EPA became aware of groundwater
contamination problems in the Township that were associated with Mercury.

‘B l- ‘- ! I!‘S.I I Ic B lI

In cooperation with both the NJDEP and the GCHD, EPA selected three areas of

. “Monroe in which to perform tap water sampling of private wells. This sampling

was performed in order to assess whether the site could be eligible for a removal
action, and to determine whether the Site should be proposed for inclusion on the
National Priorities List (NPL). These areas were determined based on the locations
of previously known elevated concentrations of PCE, and included properties in
the areas of the Black Horse Pike, Winslow Road, and the area located in the

vicinity of the intersection of Tuckahoe Road with Glassboro Road. The tap water -

sampling event was performed in July 1999, with approximately 100 homes being
sampled. Of these 100 homes, it was found that 29 properties exceeded the
federal maximum contaminant levels (MCLs) and removal action levels (RALs) for
PCE, Benzene, Mercury, Thallium, Copper, and Lead.
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IV. RESPONSE INFORMATION

A. Situation
& Current Situation
As described above, EPA determined that there were 29 properties at which the
tap water exceeded the RALs and MCLs for PCE, Benzene, Mercury, Thallium,
Copper, and Lead. A summary of these exceedances is provided in the following
table:
ip Groun in
MAXIMUM CONCENTRATIONS OF EPA EPA
CONTAMINANTS FOUND IN RAL MCL
RESIDENTIAL WELLS (ppb) (ppb) (ppb)
PCE 1,500 70 5
Benzene 470 100 5
Mercury 199 10 2
Copper 3,260 1,200 4 s
Lead 62.6 : 30 f i
Thallium 4.0 2 2
* TT - Treatment Technique, as per the Safe Drinking Water Act.
2. Removal Actions to Date
Based upon the September 16, 1999 verbal authorization of the Director of
ERRD, EPA initiated bottled water delivery to affected homes and initiated the
procurement of a contractor to install point of entry treatment systems.
Additionally, it should be noted that EPA retained the services of a Superfund
Technical Assessment and Response Team (START) contractor to perform
sampling at residences in which elevated concentrations of Lead, Copper, and
Thallium were detected, in order to determine the source of these contaminants
(i.e., whether the source is the residential plumbing).
3. Enforcement
No Federal enforcement action is in progress at this time. Should a responsible
party or parties be identified and be willing to undertake a timely and appropriate
removal action, then EPA will evaluate its options with regard to enforcement.
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Planned Removal Activities ' ' . | O

The planned removal activities consist of continuing to provide an alternate water
supply (i.e., bottled water) to the 15 properties in the Tuckahoe Road, Winslow
Road, and Black Horse Pike areas where the federal MCLs and RALs for
Benzene, PCE, and Mercury are exceeded. Also, bottled water will continue to be
provided to properties where the MCLs and RALs for Thallium, Lead, and Copper
are exceeded, until such time that EPA can determine the sources of this
contamination,

Additionally, installation of point of entry treatment systems (POETS) will be
performed at the 15 properties with MCL and RAL exceedances for Benzene,
PCE, and Mercury. The treatment systems will use GAC for removal of PCE and
Benzene, and a bimetallic compound for the removal of Mercury. The systems
will be monitored and maintained, including periodic sampling of the water to
assure proper functioning. '

Through the use of START, EPA will also be performing sampling of
additional homes in Williamstown, in ¢rder to better. refine the nature and extent
of the groundwater contamination. ‘

# !

Next Stepy.- :
The next activities include contacting the 15 property owners to schedule a time :
for installation of the POETS. Once this is accomplished, the OSCs and the
Emergency and Rapid Response Services (ERRS) contractor will mobilize to

begin installation of these units.

Key Issues

There were no key issues during the reporting period covered by this Pollution
Report. : g

COST INFORMATION (to 11/26/99)
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COSTS TO DATE (rounded)

ERRS $ 10,000
EPA $ 3,000
START $ 1,000
Total $ 14,000

Percentage of total project ceiling - 6 %



H The above accounting of expenditures is an estimate based on figures known to the

. OSCs at the time this report was written. The cost accounting provided in this report -
does not necessarily represent an exact monetary figure which the government may
include in any claim for cost recovery.

VI. DISPOSAL OF WASTES

This section is not applicable for the period addressed by this Pollution Report.
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